

25X1

CONFIDENTIAL

TO: Inspection Branch/PD/OL

DATE: 24 August 1959CONTRACT NO.: 605, T.O. 2

FROM: Chief, Engineering Staff, OC

REPORT NO.: 7
(If final, so state)

Contractor

Address

25X1

Commodity/Service CS-8 Antenna Classification Contract-SECRET
Equipment-UNCLASSIFIEDNo. of Prototypes 1 Contract Completion Date 15 May 1959The Contractor is on schedule Yes ☒ NoThe Contractor will remain within his allocated funds Yes ☒ NoAn extension of time will be necessary Yes ☒ NoAll phases of the technical progress are satisfactory Yes ☒ NoThe overall performance of this contractor is: ☒ Satisfactory☐ Subject to Improvement☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments Antenna has been delivered - waiting for instruction books. Writer has been advised that the books have been completed.Recommended Action Continued monitoring until receipt of books.Date of Visit to Contractor's Plant 17 August 1959

APPROVED:

Inspected by:

Division:

Extension:

Chief, Engineering Staff, OC

CONFIDENTIAL**SECRET**

~~SECRET~~

TO: Inspection Branch/PD/OL

DATE: 25 June 1959

FROM: Chief, Engineering Staff, CC

CONTRACT NO.: 605, T.O. 2

25X1

REPORT NO.: 6
(If final, so state)

Contra

25X1

Address

Commodity/Service CS-8 AntennasClassification Contract-SECRET
Equipment-UNCLASSIFIEDNo. of Prototypes 1Contract Completion Date 1 April 1959The Contractor is on schedule. Yes ☒ NoThe Contractor will remain within his allocated funds. ☒ Yes NoAn extension of time will be necessary. ☒ Yes NoAll phases of the technical progress are satisfactory. ☒ Yes NoThe overall performance of this contractor is: ☒ Satisfactory☐ Subject to Improvement☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments Antenna delivered waiting for instruction books. Contractor has been advised that he should request an extension of time beyond present extension of 15 May 1959.Recommended Action Continued technical monitoring.Date of Visit to Contractor's Plant 23 June 1959

APPROVED:

Inspected by:

25X1

Division: OC-E/R&D-EPExtension: 3152Chief, Engineering Staff, CC~~SECRET~~

~~SECRET~~

TO: Inspection Branch/FD/OL

DATE: 6 May 1959

FROM: Chief, Engineering Staff, OC

CONTRACT NO.: RD-605, T.O. 2REPORT NO.: 5
(If final, so state)Contractor 25X1Address Commodity/Service CS-8 AntennaClassification Contract-SECRET Agency Sterile Equipment-UNCLASSIFIEDNo. of Prototypes 1Contract Completion Date 1 April 1959

Progress of Contractor

- ☒ Satisfactory
☐ Subject to Improvement
☐ Unsatisfactory

NOTE: If unsatisfactory, indicate reasons under comments.

Comments Mechanical modifications completed, contractor is taking pattern measurements and will return final antenna shortly.Recommended Action Continued Technical Monitoring.

APPROVED:

Inspected by:

25X1

Division: OC-E/R-D-EPExtension: 3152Chief, Engineering Staff, OC~~SECRET~~

~~SECRET~~

file

TO: Inspection Branch/FD/OL

DATE: ~~5 March 1959~~

FROM: Chief, Engineering Staff, OC

Contract No.: ~~605, Task Order 2~~Report No.: ~~4~~
(If final, so state)

Contractor

25X1

Address

Commodity/Service ~~CS 8 Antenna~~Classification ~~Contract: SECRET, Agency Sterile Equipment: UNCLASSIFIED~~No. of Prototypes ~~1~~Contract Completion Date ~~1 April 1959~~

Progress of Contractor

☒

Satisfactory

☐

Subject to Improvement

☐

Unsatisfactory

NOTE: If unsatisfactory, indicate reasons under comments.

Comments

~~Antenna completed and being returned for minor modifications and~~
photography. Instruction book still to be written. Based on a
trip to on 27 February 1959.

25X1

Recommended Action

~~Continued monitoring and final inspection upon delivery~~
of items.

APPROVED:

Chief, Engineering Staff, OC

Inspected by:

25X1

Division:

~~OC-E/R&D-EP~~

Extension:

25X1

~~SECRET~~

TO: Inspection Branch/PD/OL

DATE: 28 September 1959

FROM: Chief, Engineering Staff, OC

CONTRACT NO: 605, Task Order 2REPORT NO.: FINAL
(If final, so state)Contractor [REDACTED] 25X1Addressee [REDACTED]Commodity/Service CS-6 Antenna Classification Contract-SECRET
Equipment-UNCLASSIFIEDNo. of Prototypes 1 Contract Completion Date 15 May 1959The Contractor is on schedule Yes ☒ NoThe Contractor will remain within his allocated funds ☒ Yes NoAn extension of time will be necessary ☒ Yes NoAll phases of the technical progress are satisfactory ☒ Yes NoThe overall performance of this contractor is: ☒ Satisfactory
☐ Subject to Improvement
☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments Instruction books have been received. Contractor has been advised to request an extension of time for payment purposes.Recommended Action Termination of Task Order 2, Contract 605.Date of Visit to Contractor's Plant Based on review of contract and receipt of all deliverable items.

APPROVED:

Inspected by: [REDACTED] 25X1Division: OC-E/R+D-EPExtension: [REDACTED] 25X1Chief, Engineering Staff, OC~~SECRET~~

~~SECRET~~

TO: Disposition Branch/PD/OL

Date: 23 December 1958

FROM: Chief, Engineering Staff, OC

Contract No.: 605, T.O. 2Report No.: 3
(If final, no state)

25X1

Contractor

Address

Commodity/Service CS-8 AntennaContract-~~SECRET~~-Agency Sterile
Classification ~~Equipment-UNCLASSIFIED~~No. of Prototypes 1Contract Completion Date December 1958

Progress of Contractor



Satisfactory



Subject to Improvement



Unsatisfactory

NOTE: If unsatisfactory, indicate reasons under comments.

Comments This report is based on the contractors progress report received 19 December 1958. Final report pending Agency test and inspection of antenna.Recommended Action Continued monitoring.

APPROVED:

Chief, Engineering Staff, OC

Inspected By

Division

OC-E/R&D-EP

Telephone

25X1

25X1

~~SECRET~~

~~SECRET~~

TO: Inspection Branch/PD/OL

Date: 21 October 1958

FROM: Chief, Engineering Staff, OC

Contract No: ND-605, T.O. 2Report No.: 2
(If final, so state)Contractor

25X1

Address Commodity/Service CS-8 Antenna RequirementClassification SECRETNo. of Prototypes 1Contract Completion Date December 1958

Progress of Contractor:

☒

Satisfactory

☐

Subject to Improvement

☐

Unsatisfactory

NOTE: If unsatisfactory, indicate reasons under comments.

Comments This report is based on a visit to the contractors facility.Recommended Action Continued Monitoring

APPROVED:

Chief, Engineering Staff, OCInspected by

25X1

Division : OC-E/R+B-EFTelephone : 25X1

CONFIDENTIAL

~~SECRET~~

~~SECRET~~
CONFIDENTIAL

TO: Inspection Branch/PD/OL
FROM: Chief, Engineering Division, OC

Date: 18 August 1958
Contract No.: 605, T.O. 2
Report No.: 1
(If final, so state)

Contractor [Redacted]
Address [Redacted]

25X1

Commodity/Service CS-8 Antenna Requirement Classification SECRET

No. of Prototypes 1 Contract Completion Date

Progress of Contractor: ☒ Satisfactory
☐ Subject to Improvement
☐ Unsatisfactory

NOTE: If unsatisfactory, indicate reasons under comments.

Comments This report is based on contacts with the Contractor's representatives.

Recommended Action Continued monitoring

APPROVED:

Chief, Engineering Division, OC

Inspected by:

Division:

OC-E/R&D-EP

Signature:

~~CONFIDENTIAL~~
SECRET

25X1

25X1